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ARC-FUNDED BUDGET

Project Management and Science Direction
SSP18/48 Survey Management FNAL 5 8  0 2 na  0  0 0% 12 16 35%
SSP17/47 Project Spokesperson UC 2 8 6 3 -51% 6 4 -21% 22 17 -23%
SSP16/46 PU Support for Project Management PU  0 2 56 75 34% 3 4 22% 86 80 -7%
SSP14/59 JHU Support for Project Management JHU 57 38  0 2 na  0  0 na 19 96 398%
SSP15/60 UW Support for Project Management UW 4 .6 2 .6 -67% 2 2 -22% 8 6 -15%
SSP25/55 UPitt Spectroscopic Scientist UPITT 27 33  0 18 na  0 20 na 98 97 -1%

Sub-total 94 89 63 100 58% 11 29 178% 244 312 28%

Observing Systems
SSP01/31 UW Observing Systems Support UW 128 58 83 67 -19% 83 107 28% 365 360 -2%
SSP02/32 PU Observing Systems Support PU 53 35 39 26 -33% 39 41 5% 163 155 -5%
SSP12/42 FNAL Observing Systems Support FNAL 55 52 9 30 230% 16 53 231% 141 190 35%
SSP03/33 UC Observing Systems Support UC 47 25 34 41 18% 34 12 -66% 139 124 -11%
SSP06/36 JHU Observing Systems Support JHU 32 13 15 22 48% 15 24 60% 61 92 50%
SSP20/50 JHU Photometric Telescope Commissioning JHU 93 46 43 50 15% 43 43 0% 204 232 14%

Sub-total 408 229 224 236 5% 231 280 21% 1,074 1,152 7%

Data Processing and Distribution
SSP08/38 PU Software and Data Processing Support PU 55 87 77 85 11% 67 85 27% 287 313 9%
SSP09/39 UC Software and Data Processing Support UC 37 20 23 27 16% 23 13 -42% 115 97 -16%
SSP10/40 FNAL Software and Data Processing Support FNAL 10 9 9 6 -27% 9 9 0% 35 35 -1%
SSPxx FNAL Observing Software and DA Support FNAL  0  0  0  0 na  0 19 na  0 19 na
SSP07/37 JHU Data Archive Development and Support JHU 51 43 42 50 19% 42 50 19% 167 193 16%
SSP24/54 JHU Photometric System Definition JHU  0 6 15 12 -21% 15 19 29% 45 37 -18%
SSP13/43 UMich Photometric System Support UMICH 16 16  0 2 na  0  0 0% 33 35 6%
SSP41 IAS Photometric System Definition IAS  0  0  0  0 0%  0 9 na  0 9 na
SSP01B UW Science Working Group Support UW  0  0 1  0 -100% 1 2 50% 4 2 -63%

Sub-total 170 181 166 182 9% 156 205 31% 686 738 8%

Observatory Support
SSP05/35 NMSU Site Support NMSU 311 304 296 268 -10% 296 302 2% 1,185 1,185 0%

Sub-total 311 304 296 268 -10% 296 302 2% 1,185 1,185 0%

ARC Corporate Expenses
SSP91 ARC Misc Corporate Expenses ARC 9 44 13 50 286% 13 56 331% 40 160 299%
SSP04/34 ARC Business Manager ARC 12 12 12 13 4% 12 14 10% 49 50 2%
SSP21/51 ARC Secretary/Treasurer ARC 6 5 7 4 -46% 7 6 -14% 27 20 -27%
SSP23 SDSS Dedication UW  0 .007 5 9 90% 17 20 18% 22 30 35%

Sub-total 27 61 37 76 105% 49 96 94% 139 259 87%

Site Capital Improvements
Engineering Support Building ARC  0  0  0 21 na  0  0 na  0 21 na
APO Phone System Upgrade ARC  0  0  0  0 na  0  0 na  0  0 na

Sub-total  0  0  0 21 na  0  0 na  0 21 na

SUBTOTAL 1,009 864 787 883 12% 743 912 23% 3,327 3,668 10%

SSP92 Undistributed Contingency ARC  0  0 71  0 -100% 71 31 -56% 372 31 -92%

TOTAL ARC-FUNDED BUDGET 1,009 864 858 883 3% 814 943 16% 3,699 3,699 0%
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IN -KIND CONTRIBUTION

1.0  Project Management and Science Direction
SSP18/48 Survey Management FNAL 40 47 52 39 -24% 52 48 -8% 210 174 -17%

Sub-total 40 47 52 39 -24% 52 48 -8% 210 174 -17%

1.1.   Observing Systems
SSP12/42 FNAL Observing Systems Support FNAL 87 81 61 123 100% 61 82 33% 285 373 31%
SSP28/58 LANL Observing Systems Support LANL 72 83 62 121 94%  0 60 0% 166 336 102%

Sub-total 159 164 124 244 97% 61 142 131% 452 708 57%

1.2  Data Processing and Distrubition
SSP10/40 FNAL Software and Data Processing Support FNAL 213 303 235 231 -2% 235 235 0% 939 982 4%
SSP09/39 UC Software and Data Processing Support UC 14 7 16 6 -59% 16 14 -14% 47 40 -15%
SSP27/57 US Naval Observatory USNO 53 49 50 49 -2% 50 49 -3% 200 200 0%

Sub-total 279 359 301 287 -5% 301 297 -1% 1,187 1,222 3%

TOTAL IN-KIND CONTRIBUTION 478 570 476 569 20% 414 486 18% 1,848 2,104 14%

TOTAL 2000 BUDGET 1,488 1,434 1,334 1,452 9% 1,228 1,429 16% 5,548 5,803 5%

Notes
1) Final invoices for actual 3rd quarter expenses are still being received and processed.  Some of the amounts listed in the "Actual Expenses" column were collected through correspondence with institution 

budget personnel and a therefore a close approximation of the final expenses.  This table will be updated with final invoice amounts as they become available.
2) The budget forecast for LANL Observing Systems support reflects an increase in the level of in-kind support provided by LANL.  This increase was approved by LANL management during the course of the year.


